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Ardmore Station ADA Project
S |

SEPTA M Fyll ADA Accessible Station - Ramps & Elevators
" High- and Low-Level Platforms
" Station Building/Shelter and Canopies
® Storm Water Management
" Passenger Amenities
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Ardmore Station ADA Project
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LL Platform west of Anderson Ave
Remove sign & girder & repair bridge
Demo existing & construct foundation
Install IB foundations & platform panels
Install OB foundatlons & platform panels
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Work Complete

Install OB elevator foundation pit
Install future garage foundations
Install subsurface basin #1
Begin IB Canopy steel framing
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Ardmore Station ADA Project
Work Complete
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Work Complete
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S Ardmore Station ADA Project
SEPTA Upcoming Work

 Complete Station Building

* Anderson Avenue Bridge

o Complete HL Platforms including guardrails, ramps, etc.
* IB & OB Elevators and Towers

» Platform Canopies and Passenger Shelters

« Ultilities

« Station Parking Lot

» Landscaping and streetscape




S Ardmore Station ADA Project
SEPTA Upcoming Roadway Impacts

o Station Avenue Utilities - Late March/Early April 2024

* |B Elevator Precast and Canopy Structural Steel - March 17-21 2024
* Anderson Avenue Bridge Work - April, June, July 2024

e Open LMT Parking Lot - Early May 2024

* Final OB Precast Flyover (Full Station Ave Detour) - June 2024

« Station Avenue Landscape/Streetscape work - September 2024

All to be coordinated with LMT prior
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COMBINATION OF DAY & NIGHT WORK

e Mon-Thurs9:00PM - 4:00AM
e Fri-Sat 9:00PM -7:30AM
e Sunday 7:00PM - 4:00AM
e Mon - Fri(Day) 7:00AM - 4:00PM (Varies)

e Continuous Weekend
 Friday 11:00PM - Monday 4:00AM

Most of the heavy night work has been completed
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THANK YOU

Jen Wallace
SEPTA Government Affairs
jwallace@septa.org



mailto:jwallace@septa.org

	Slide Number 1
	Slide Number 2
	Slide Number 3
	Slide Number 4
	Slide Number 5
	Slide Number 6
	Slide Number 7
	Slide Number 8
	Slide Number 9
	Slide Number 10

