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Existing Conditions
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Schedule:

▪ SEPTA Board Approval – June 2019

▪ NTP – July/August 2019

▪ Inbound Parking Lot Closing – August 2019

▪ Work Near Tracks to Start Fall 2019

Construction:

▪ 2 ½ Year Duration

▪ Parking Lot Closed 

▪ Alternate Parking at Wynnewood Shopping Center

▪ Station Open During Construction

Ardmore Station ADA Project
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Ardmore Station ADA Project

▪ Full ADA Accessible Station – Ramps & Elevators

▪High & Low Level Platforms

▪ Station Building/Shelter and Canopies

▪ Storm Water Management 

▪ Passenger Amenities

▪ Future Garage Foundations
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Future Work:

▪ 500 Parking Space Garage

▪ Design Complete

▪ Funding to be Determined

Ardmore Station ADA Project
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